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Abstract

This document contains the software build implementation plan for the
Landsat 7 Processing System (LPS). The allocation of software to builds is
based on an analysis of the requirements contained in the LPS Functional
and Performance Specification (F&PS) and the LPS Operations Concept
documents. The software  available for reuse from prior development,
including LPS prototypes, and the sizing of new development were also
considered in allocating software to builds.

Keywords:
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Landsat 7 Ground Station (LGS)
Landsat Processes Distributed Active Archive Center
  (LP DAAC)
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Mission Operations and Data Systems Directorate
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Systems Management Policy (SMP)
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Preface

This document contains the build implementation plan for the LPS
software. The implementation is based on information contained in the LPS
Functional and Performance Specification (F&PS), the LPS System Design
Specification, the LPS Operations Concept document, the LPS Software
Requirements Specification, and the LPS Detailed Design Specification.

This build implementation plan was prepared by:

Landsat 7 Processing System Project 
Code 514
Goddard Space Flight Center
Greenbelt, MD 20771
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SECTION 1 -- INTRODUCTION

1.1 Scope

This build/release plan documents the approach used by the Mission
Operations and Systems Development Division (MOSDD) of the Mission
Operations and Data Systems Directorate (MO&DSD) at Goddard Space
Flight Center (GSFC) in implementing the subsystems of the Landsat 7
Processing System (LPS). It describes the build methodology that will be
used to implement the subsystem capabilities, provides the detailed
build/release functional contents, and maps the requirements and units to
the various builds/releases. The implementation schedule is based in part
on the requirements for the LPS to support the Landsat 7 Ground System
test schedules.

1.2 Reference Documents

The following documents contain background and/or detailed information
which was referenced in creating the LPS Build Implementation Plan.

1. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS)
Functional and Performance Specification, Revision 1, 560-
8FPS/0194, July 14, 1995

2. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS)
Operations Concept, Revision 1, 560-30CD/0194,July 14, 1995

3. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS) System
Design Specification, 560-8SDS/0194, May 26, 1995

4. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS) Software
Requirements Specification, 560-8SWR/0195, April 28, 1995

5. Wayne Gustafson (NASA), L-7 Ground System Master Schedule,
September 15, 1995

6. EOSDIS Core System Project, Science Data Processing Segment
(SDPS) Integration and Test Plan for the ECS Project Volume 2:
Release A 319-CD-005-002, March 1995
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7. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS) System
Integration and Test Plan, 514-2ITP/0195, October 1995

8. NASA GSFC/MO&DSD, Landsat 7 Processing System (LPS) Detailed
Design Specification, 514-4DDS/0195, October 1995
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SECTION 2 --- OVERVIEW

2.1 LPS Overview

The LPS is a major component of the Landsat 7 system and is located, along
with the Landsat 7 Ground Station (LGS) and the Land Processes
Distributed Active Archive Center (LP DAAC), at the Earth Resources
Observation System (EROS) Data Center (EDC). The LPS coordinates its
operations with the LGS in accordance with the Landsat 7 contact period
schedules to receive the return link wideband data in real-time from all
four output channels of the LGS into its four wideband data stores, one per
LPS string.  Each LPS string retrieves the received wideband data from its
wideband data store and processes it at a rate equal to or greater than 7.5
Mbps, generates Level 0R, browse, and metadata files (collectively called the
LPS files), and makes the LPS files available for transfer to the LP DAAC.
The LPS also generates return link data quality and accounting
information from the wideband data received on a Landsat 7 contact period
basis and provides that  information as part of the metadata to the LP
DAAC.  LPS receives the equivalent of 250 ETM+ scenes of wideband data
from LGS, saves the data in 30-day storage, processes the data to LPS files,
and provides the files to LP DAAC on a daily basis.  The LPS also provides a
fifth spare string to be used as backup for any one of its four primary
strings.

2.2 Build Process

The LPS will be implemented in three incremental builds. Build 1 software
is implemented and tested through verification of system requirements but
not  formally released to the customer.  Each subsequent build consists of
the new functionality assigned to that build plus the software from the
previous build.  LPS Release 1 combines Build 1 and Build 2 software for
factory acceptance and operational testing; Build 3/Release 2 software
completes the LPS as defined in the system requirements.

2-1LPS/MO&DSD November 1995
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SECTION 3 --- BUILD PLAN

3.1 Build/Release Capabilities and Rationale

LPS implementation is performed in three builds and two releases.  Table 3-
1 summarizes the functions developed in each build and release.  Appendix
A maps requirements to builds. Appendix B lists the lines of code estimates
for each build.  Appendix C maps units to builds.

Build 1 supports instrument integration and test; Build 2/Release 1
supports spacecraft integration and test and external interfaces, including
the IAS and the LP DAAC;  Build 3/Release 2 satisfies all LPS system level
requirements.

Build 1 provides raw data handling, including subinterval determination,
and limited operator support in the form of status and error messages.  The
LPS interface with the LGS is available for manual data capture; the
electronic interface with LP DAAC is not available.  Sample DAN files can
be transmitted for testing via FTP.  Development of the more complex tasks
defined for level 0R processing begins in Build 1.  Status and error
monitoring functions are available in LPS Build 1 software to aid in the
assessment of test results. Files are created by the LPS, but the contents are
not fully processed to the point of Landsat 7 Level 0R data.

In Build 2/Release 1 the more complex tasks of major frame processing and
Payload Correction Data (PCD) processing are implemented, and image
data processing is complete except for the moving window display.  Release
1 provides the capability to generate Level 0R image data and support files
and transmit them to the LP DAAC.  It provides an end-to-end working
system, although some functions are invoked from the command line
instead of via the operator GUI.  Build 2/Release 1 includes implementation
of approved Configuration Change Requests (CCRs) for problem resolution
or design changes.  Release 1 is the first release delivered to EDC for factory
acceptance testing.

Software prototyped for the LPS or reused from previous development  (e.g.,
BCH, CRC, Reed-Solomon  error detection and correction;  automatic cloud
cover assessment; frame synchronization; DAAC electronic interface) is
incorporated in the first two builds.

Build 3/Release 2, the final release of the LPS, incorporates threshold
handling in the data processing, completes the metadata generation,
provides all expected output data files, reprocesses data stored on tape, and
generates reports from the user interface. All approved CCRs are
implemented, and all LPS requirements are satisfied by the completion of
Build 3 implementation.
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Table 3-1.  Function Allocation Per Build/Release

BUILD 1 BUILD 2 / REL 1 BUILD 3 / REL 2

General Approved
enhancements and
problem correction

Approved
enhancements and
problem correction

Common Basic
Database Routines

Common Database
Subinterval
Information
Extraction

Log Message Routines
Common Process
Routines

Common FIFO
Routines

Common Shared
Memory Routines
Common Semaphore
Routines
Common Time
Routines

User Interface Raw Data Capture
Forms
Level 0R Processing
Forms

Modify LPS
Configuration Table
Form
Modify LPS
Parameters Tables
Form

Modify LPS
Thresholds Tables
Form
Data Receive
Summary Form
LPS Processing Q/A
Form
Data Transfer
Summary Form
Manage Files Form
Control DAN
Transfer Form

Database Table/Script
Generation

Indexing

Triggers

Performance
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Fine Tuning

Management and
Control

Control Level 0R
Processing

Generate Metadata
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BUILD 1 BUILD 2 / REL 1 BUILD 3 / REL 2

Generate LPS
Processing Q/A Report
Automatic Data
Capture
Ingest Capture
Schedules
Ingest IAS Parameters

Raw Data Capture Receive Raw
Wideband Data

Restage Raw
Wideband Data
Save Raw Wideband
Data

Delete Raw Wideband
Data

Generate Data Receive
Summary Report
Data Transmit (Test)

Update RDCS
Accounting Table

Generate Tape Labels

Receive Raw
Wideband
Parameters

Raw Data Processing Perform SCLF CADU
Sync
Align Bytes

Deinvert Data

Perform PN Decode

Perform CRC Check

Perform RS EDAC

Identify Fill CADUS

BCH EDAC

Detect VCID Change

Failed CADU Trouble
File

CCSDS Parameters

RDP Thresholds

Major Frame
Processing

Identify VCDUs

Extract PCD Bytes
Identify Major Frame
Extract Major Frame
Time
Determine
Subintervals
Collect Quality and
Accounting
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Deinterleave and
Reverse Bands
Align Bands
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BUILD 1 BUILD 2 / REL 1 BUILD 3 / REL 2

Create MSCD File

Create Calibration
File
Sensor
Alignment/MFP
Parameters

MFP Thresholds

Payload Correction
Data Processing

Extract Information
Word
Determine Majority
Vote Word
Assemble Minor
Frames
Assemble Major
Frames
Build PCD Cycle

Create PCD File

Determine Scenes

Report Scene
Information

Report Bands Present

PCD/Scene
Parameters

PCD Thresholds

Verification of LPS performance requirements is addressed early in the
development lifecycle. The implementation planned for LPS allows for some
verification of performance requirements starting with Build 1 at the
module test level.  Performance testing continues throughout Build
2/Release 1 and in Build 3/Release 2 the system meets all LPS system level
performance requirements.

3.2 LPS Build Schedule

Below is the LPS  schedule from the beginning of Build 1 implementation
through LPS site installation at EDC.

Scheduled Start Scheduled Finish Description

11/01/95 03/31/96 Build 1 Implementation
04/01/96 05/31/96 Build 1 System Test
04/01/96 08/31/96 Build 2 Implementation
09/02/96 10/30/96 Build 2 System Test
09/02/96 01/31/97 Build 3 Implementation

3-6LPS/MO&DSD November 1995
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Changes in schedule due to  furlough and snow closings.

Scheduled     Start                 Scheduled Finish Description
11/01/95         04/26/96       Build 1 Implementation 
04/27/96         06/21/96       Build 1 System Test 
04/27/96         08/31/96       Build 2 Implementation 
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11/01/96 11/01/96 Release 1
02/03/97 03/30/97 Build 3 System Test
03/31/97 04/01/97 Release 2
04/02/97 05/15/97 Factory Acceptance Test
06/15/97 06/15/97 EDC Site Installation

3.3 Resources Required

This section describes the system hardware, test resources, and allocation
of major COTS software for the LPS implementation.

3.3.1 LPS System Hardware

Figure 3-1 shows the LPS hardware development environment, including
those elements resident at GSFC and those resident at the SEAS Greentec
IV facility.

Figure 3-2 shows the allocation timeline for the major LPS system
hardware during development and system test.  This allocation assumes
that the additional three SGI Challenge XL computers (arbitrarily
numbered 3, 4, and 5 in the figure) will not be made available for
development or testing until at the earliest the end of Build 2/Release 1.  At
that time they can be used for system testing and/or acceptance testing.

The figure shows how the various development and test activities overlap
and how the hardware is allocated to the development team, the hardware
prototype effort, and system test (which in this context includes formal
CM).  The intent of this allocation is to provide ample resources for
developers while providing sufficient resources for hardware prototyping,
system testing, and acceptance testing (TBD).

One LPS string Challenge XL computer and the Challenge L computer are
allocated for software development throughout the entire development
process.  The allocation of the Challenge L computer for CM libraries and
software development is based on the assumption that this computer will be
physically resident at the SEAS Greentec IV facility.

The other existing LPS string Challenge XL computer is allocated for
system test throughout the development and system testing process.

The prototype string Challenge XL computer is used for hardware
prototyping until the end of Build 2.  At that time it can be used for software
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development or system testing as needed, with any additional hardware
prototyping occurring on a scheduled basis.
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Figure 3-1.  Development Environment
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At least two strings are necessary to test raw data capture:  one to send the
data and the second to receive the data with the Raw Data Capture
Subsystem (RDCS).  During Build 1 and Build 2, since only a limited
number of Challenge XL computers are available, software personnel,
system test personnel, and hardware prototyping personnel must
coordinate to test raw data capture.

The LPS hardware must be accessible to the implementation and test teams
24 hours a day, 7 days a week.  Access on evenings and weekends will be
provided via a small number of keys.  Development terminals, printers and
network connections must be available to the LPS team members at the
SEAS Greentech IV facility and at GSFC.

3.3.2 Test Tools and Data

Raw wideband data will be provided by the Generic Telemetry SIMulator
(GTSIM)  for both nominal and limited data error conditions.   A test tool
will be developed by the LPS team to modify data to insert errors outside the
scope of GTSIM production. Additional Landsat 7 data will be available
from spacecraft and instrument tests. Data containing fill in critical areas
(PCD data, time codes) will require a tool to insert valid data in place of fill.

Test drivers/stubs will be written to simulate subsystem processes not
implemented in Build 1; tools to dump data from shared memory and to
produce formatted dumps of LPS files will also be developed.

In addition to interface testing with external facilities, tests will be run with
interface simulators to eliminate schedule dependency on external Landsat
7 ground system elements.

Tools and data should be available for Build 1 testing. Both will be used for
unit, module, subsystem and system test, and may be provided to the
customer for acceptance and operational test use.

Test tools and data are addressed in more detail in the Landsat 7
Processing System (LPS) Integration and Test Plan.

3.3.3 COTS

The following allocation of COTS licenses across the development
computers is  based on the assumption that the Challenge L computer will
be physically resident at the SEAS Greentec IV facility.  The late-arriving
Challenge XL

3-11LPS/MO&DSD November 1995
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computers have not been allocated any COTS licenses.  This decision will be
revisited when the computers are available for use.

Computer  Oracle CaseVision Workshop

L              13 18
XL(1)                     8   8
XL(2)                     1                               0
XL(3)                      0                 0
XL(4)                      0                 0
XL(5)                        0                 0
Prototype String XL      2       1

Total Licenses:     24 27

3-12LPS/MO&DSD November 1995
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Appendix A — Mapping of Requirements to Builds

The following table maps the LPS functional (F&PS) requirements to the LPS
software requirements and the builds in which the requirements are satisfied
(fully testable by System Test).  Some F&PS requirements are system level
requirements and are therefore not mapped to software requirements.  F&PS
requirements that should be mapped to software requirements but are not
currently mapped are designated  To Be Mapped (TBM).

LPS F&PS
Requirement

Number

LPS Software
Requirement

Number
LPS  Software Requirement

Name
Build

3.1. 4 2.2 Synchronize CCSDS Frame 1
3.1. 4 2.3 Process CCSDS Grade 3 1
3.1. 4 2.4 Decode BCH 1
3.1. 4 2.5 Annotate VCID Change 1
3.1. 4 2.7 Generate Return Link QA

Report
3

3.1. 5 5.2.1 Reduce Image by Subsamples 2
3.1. 5 5.2.2 Reduce Image by Wavelets 2
3.1. 5 5.3 Generate Band File 2
3.1. 5 6.2 Generate Metadata 3
3.1. 6 2.4 Decode BCH 1
3.1. 6 2.7 Generate Return Link QA

Report
3

3.1.7 3.7 Generate Level 0R QA Report 3
3.1. 8 6.1 Process LPS Directive 3
3.1.10 6.7 LPS System Control 1
3.1.10.1 6.7 System Start-up 1
3.1.10.2 TBM System Shut-down 1
3.1.10.3 2.4 Decode BCH 1
3.1.10.4 6.8 Monitor System Faults 1
3.1.10.5 6.8 Monitor System Faults 1
3.1.11 2.2 Synchronize CCSDS Frame 1
3.1.11 6.1 Process LPS Directive 1
3.1.12 2.4 Decode BCH 1
3.1.14 6.5 Modify LPS Configuration 2
3.1.19 6.3 Report LPS Status 1
3.2.1 TBM Interface with LGS 1
3.2.2 7.2 Send DAN 2
3.2.2 7.4 Transfer Files 2
3.2.3 Interface with MOC
3.2.4 6.1 Process LPS Directive 1

A-1LPS/MO&DSD November 1995
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LPS F&PS
Requirement

Number

LPS Software
Requirement

Number
LPS  Software Requirement

Name
Build

3.3.1. 1 1.1 Receive Raw Wideband Data 1
3.3.1. 2 1.1 Receive Raw Wideband Data 1
3.3.1. 3 1.1 Receive Raw Wideband Data 1
3.3.1. 4 1.1 Receive Raw Wideband Data 1
3.3.1.5 TBM Retrieve Raw Wideband Data

on a Contact Period Basis
3

3.3.1.6 TBM Retrieve Raw Wideband Data
on an Output Channel Basis

3

3.3.1.7 1.2 Record Raw Wideband Data 3
3.3.1.8 1.2 Save Raw Wideband Data 3
3.3.1.9 1.3 Restage Raw Wideband Data 3
3.3.1.10 TBM Generate Raw Data Receive

Summary
3

3.3.1.11 Operator Coordinate Raw Data Receipt
3.3.1.12 1.1 Receive Raw Wideband Data 1
3.3.2.1 2.3.1 Perform CRC Check 1
3.3.2.1 2.3.2 Perform RS-EDAC Check 1
3.3.2.1 2.3.3 Discard Fill CADUs 1
3.3.2.2 TBM Perform CADU Sync 1
3.3.2.3 2.2.1 Perform SCLF Sync 1
3.3.2.3 2.2.2 Align Bytes 1
3.3.2.3 2.2.3 Deinvert Data 1
3.3.2.4 2.2.1 Perform SCLF Sync 1
3.3.2.5 2.2.3 Deinvert Data 1
3.3.2.6 2.2.1 Perform SCLF Sync 1
3.3.2.7 2.2.4 Perform PN Decode 1
3.3.2.8 2.3.1 Perform CRC Check 1
3.3.2.8 2.3.2 Perform RS-EDAC Check 1
3.3.2. 9 2.4 Decode BCH 1
3.3.2. 9.1 2.4 Decode BCH 1
3.3.2.10 2.4 Decode BCH 1
3.3.2.11 2.5 Annotate VCID Change 1
3.3.2.11 3.4.4 Determine Subintervals 1
3.3.2.12 TBM Delete Fill VCDUs 1
3.3.2.13 2.4 Decode BCH 1
3.3.2.14 3.4.1 Identify Major Frames 1
3.3.2.15 3.4.1 Identify Major Frames 1
3.3.2.16 3.5.1 Deinterleave and Reverse

Bands
2

3.3.2.17 3.5.1 Deinterleave and Reverse
Bands

2

A-2LPS/MO&DSD November 1995
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LPS F&PS
Requirement

Number

LPS Software
Requirement

Number
LPS  Software Requirement

Name
Build

3.3.2.18 3.5.1 Deinterleave and Reverse
Bands

2

3.3.2.19 3.5.1 Deinterleave and Reverse
Bands

2

3.3.2.20 3.6.3 Extract MSCD Data 1
3.3.2.21 3.6.4 Extract Calibration Data 2
3.3.2.22 3.5.2 Align Bands 2
3.3.2.23 3.4.4 Determine Subintervals 1
3.3.2.24 3.5.1 Deinterleave and Reverse

Bands
2

3.3.2.24 5.3 Generate Band File 2
3.3.2.25 5.2.1 Reduce Image by Subsamples 2
3.3.2.25 5.2.2 Reduce Image by Wavelets 2
3.3.2.25 4.6 Create PCD File 2
3.3.2.25 5.3 Generate Band File 2
3.3.2.25 3.6.1 Create MSCD File 1
3.3.2.25 3.6.3 Extract MSCD Data 1
3.3.2.26 3.2 Identify VCDUs 1
3.3.2.26 3.4.4 Determine Subintervals 1
3.3.2.28 5.3 Generate Band File 2
3.3.2.29 4.4.1 Compute Position MJF Time 1
3.3.3.1 5.2.1 Reduce Image by Subsamples 2
3.3.3.1 5.2.2 Reduce Image by Wavelets 2
3.3.3.3 5.2.1 Reduce Image by Subsamples 2
3.3.3.3 5.2.2 Reduce Image by Wavelets 2
3.3.3.4 5.2.1 Reduce Image by Subsamples 2
3.3.3.5 5.2.1 Reduce Image by Subsamples 2
3.3.3.5 5.2.2 Reduce Image by Wavelets 2
3.3.4. 1 4.2.1 Extract Info Word 2
3.3.4. 2 3.3 Extract PCD 2
3.3.4. 2 4.3.1 Assemble Minor Frames 2
3.3.4. 2 4.3.2 Assemble Major Frames 2
3.3.4. 3 4.3.2 Assemble Major Frames 2
3.3.4. 4 4.6 Create PCD File 2
3.3.4. 5 4.3.3 Build PCD Cycles 2
3.3.4. 5 4.6 Create PCD File 2
3.3.4. 7 4.4.3 Determine WRS Scene

Coordinates
2

3.3.4. 8 5.4.1 Collect Scene Data 2
3.3.4. 8 5.4.2 Generate Cloud Cover

Assessment
2
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LPS F&PS
Requirement

Number

LPS Software
Requirement

Number
LPS  Software Requirement

Name
Build

3.3.4. 9 5.4.2 Generate Cloud Cover
Assessment

2

3.3.4.10 5.4.2 Generate Cloud Cover
Assessment

2

3.3.4.11 6.2 Generate Metadata 3
3.3.4.12 6.2 Generate Metadata 3
3.3.4.13 6.2 Generate Metadata 3
3.3.4.14 6.2 Generate Metadata 3
3.3.4.15 6.2 Generate Metadata 3
3.3.4.16 6.2 Generate Metadata 3
3.3.5.1 7.2 Send DAN 2
3.3.5.2 7.4 Transfer Files 2
3.3.5.3 7.3 Receive DTA 2
3.3.5.4 7.6 Delete LPS Files 2
3.3.5.4 7.7 Retain LPS Files 2
3.3.5.5 7.6 Delete LPS Files 2
3.3.5.6 7.7 Retain LPS Files 2
3.3.5.7 7.5 Generate Transfer Summary

Report
3

3.3.6. 1 6.1 Process LPS Directive 3
3.3.6. 1 6.6 Modify Contact Schedule 3
3.3.6. 2 2.4 Decode BCH 1
3.3.6. 2 2.7 Generate Return Link QA

Report
3

3.3.6. 3 6.1 Process LPS Directive 3
3.3.6. 3 6.4 Display or Print LPS Report 3
3.3.6. 4 6.1 Process LPS Directive 3
3.3.6. 4 6.4 Display or Print LPS Report 3
3.3.6. 5 6.1 Process LPS Directive 3
3.3.6. 5 6.4 Display or Print LPS Report 3
3.3.6. 6 4.3.1 Assemble Minor Frames 2
3.3.6. 6 5.4.1 Collect Scene Data 2
3.3.6. 6 5.4.2 Generate Cloud Cover

Assessment
2

3.3.6. 6 6.1 Process LPS Directive 3
3.3.6. 7 4.3.1 Assemble Minor Frames 2
3.3.6. 7 5.4.1 Collect Scene Data 2
3.3.6. 7 5.4.2 Generate Cloud Cover

Assessment
2

3.3.6. 8 1.1 Receive Raw Wideband Data 1
3.3.6. 8 2.2 Synchronize CCSDS Frame 1
3.3.6. 8 6.1 Process LPS Directive 3
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LPS F&PS
Requirement

Number

LPS Software
Requirement

Number
LPS  Software Requirement

Name
Build

3.3.6. 8 7.6 Delete LPS Files 3
3.3.6. 8 7.7 Retain LPS Files 3
3.3.6. 9 1.1 Receive Raw Wideband Data 1
3.3.6. 9 2.2 Synchronize CCSDS Frame 1
3.3.6. 9 6.1 Process LPS Directive 3
3.3.6. 9 6.7 LPS System Control 3
3.3.6. 10 TBM Moving Window Display 3
4.1. 6 2.2 Synchronize CCSDS Frame 3
4.1. 6 2.3 Process CCSDS Grade 3 1
4.1. 6 2.4 Decode BCH 1
4.1. 6 2.5 Annotate VCID Change 1
4.1. 6 2.7 Generate Return Link QA

Report
3

4.3.3 2.2 Synchronize CCSDS Frame 1
4.3.4 5.2.1 Reduce Image by Subsamples 2
4.3.4 5.2.2 Reduce Image by Wavelets 2
4.3.5 4.4.3 Determine WRS Scene

Coordinates
2
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Appendix B — Development Area Lines of Code Estimates

Est LOC B1 B2 B3

Analysis Tools 6960 2200 3540 1220

Database 1560 500 500 560

Globals 8100 5460 2382 258

RDCS 4200 1320 1380 1500

RDPS 7200 5670 1284 246

MFPS 10080 5955 3276 849

PCDS 9540 0 7410 2130

IDPS 7200 0 6000 1200

MACS 8820 2370 624 5826

LDTS 6300 900 2130 3270

Net Total 69960 24375 28526 17059

CCRs (20%) 13992 4875 9117

Total 83952 24375 33401 26176

29% 40% 31%
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Appendix C — Mapping of Units to Builds

Appendix C-1.  Globals

B1 B2 B3

lps_CaptureIsRunning 100%

lps_db_Commit 100%

lps_db_Connect 100%

lps_db_Disconnect 100%

lps_db_ErrorMessage 100%

lps_db_GetLPSConfiguration 100%

lps_db_GetSubIntvInfo 100%

lps_db_InsertFileInfo 100%

lps_db_Rollback 100%

lps_FIFOClose 100%

lps_FIFOCreate 100%

lps_FIFOOpen 100%

lps_FIFOReceive 100%

lps_FIFORemove 100%

lps_FIFOSend 100%

lps_FileNameCreate 100%

lps_LogMessage 100%

lps_ProcessChildStatus 100%

lps_ProcessInit 80% 20%

lps_ProcessStartChild 100%

lps_RsrcAlloc 80% 20%

lps_RsrcAllocFIFO 100%

lps_RsrcAllocShm 100%

lps_RsrcDealloc 80% 20%

lps_ShmAddListTail 100%

lps_ShmClose 100%

lps_ShmComputeSize 100%

lps_ShmCreate 100%

lps_ShmCreateSemaphore 100%

lps_ShmGetRdBlk 100%

lps_ShmGetWrBlk 100%

lps_ShmOpen 100%

lps_ShmOpenSemaphore 100%
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lps_ShmPutRdBlk 100%

lps_ShmPutWrBlk 100%

B1 B2 B3

lps_ShmRemListHead 100%

lps_ShmRemListTail 100%

lps_ShmRemove 100%

lps_TimeAdd 100%

lps_TimeCompare 100%

lps_TimeDiff 100%

lps_TimeDivide 100%

lps_TimeGetCurrentTime 100%

lps_TimeString2Struct 100%

lps_TimeStruct2String 100%
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Appendix C-2.  Database

B1 B2 B3

Table/Script Generation 100%

Indexing 100%

Triggers 100%

Performance 100%

Fine Tuning 100%

C-3LPS/MO&DSD November 1995



REVIEW 514-4BIP/0195LPS BIP

Appendix C-3.  MACS

B1 B2 B3

mac_ACAcceptSignal 100%

mac_ACSleep 100%

mac_AutoCapture 100%

mac_db_ACGetNextCaptureInfo 100%

mac_db_ACRegisterCapture 100%

mac_db_GetRDCFilename 100%

mac_db_IASUpdateParm 100%

mac_db_Initialize 90% 10%

mac_db_MetaDataGetAScene 100%

mac_db_MetaDataGetBandsPresent 100%

mac_db_MetaDataGetSubIntv 100%

mac_db_RegL0RPID 100%

mac_db_RollbackL0R 100%

mac_db_UnregL0RPID 100%

mac_ExamLPSJournal 100%

mac_FilterMsg 100%

mac_GenQAReport 100%

mac_IngestIASParms 100%

mac_LPS 90% 10%

mac_MainAbortL0R 100%

mac_MainActivateChildProcesses 100%

mac_MainCleanupL0R 100%

mac_MainInitL0R 100%

mac_MainRollbackL0R 100%

mac_MainShutdownL0R 100%

mac_MainShutdownLPS 100%

mac_MainStartL0R 100%

mac_MainStopL0R 100%

mac_MainWaitForL0R 100%

mac_MetaDataGen 100%

mac_MetaDataGenFileHeadDesc 100%

mac_MetaDataGenScene 100%

mac_MetaDataGenSubIntv 100%

mac_MetaDataWriteAScene 100%

mac_MetaDataWriteSubIntv 100%
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mac_OpsMsg 100%

mac_ui_ContSchedule 100%

B1 B2 B3

mac_ui_DANTransState 100%

mac_ui_DataRcvSum 100%

mac_ui_DeleteFileSet 100%

mac_ui_ExamLPSJournal 100%

mac_ui_FileTransSum 100%

mac_ui_IngestIASParms 100%

mac_ui_Level0RQA 100%

mac_ui_LPSConfig 100%

mac_ui_LPSParms 100%

mac_ui_LPSQA 100%

mac_ui_LPSThres 100%

mac_ui_MainShutdown 100%

mac_ui_OpsMsg 100%

mac_ui_ResendDAN 100%

mac_ui_RetainFileSet 100%

mac_ui_SendData 100%

mac_ui_StartBackup 100%

mac_ui_StartCapture 100%

mac_ui_StartL0R 100%

mac_ui_StartRestage 100%

mac_ui_StartStopAutoCapture 100%

mac_ui_StartStopDDNServer 100%

mac_ui_StopBackup 100%

mac_ui_StopCapture 100%

mac_ui_StopRestage 100%
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Appendix C-4.  RDCS

B1 B2 B3

rdc_CalcAcctInfo 100%

rdc_ConnectToDevice 100%

rdc_db_WriteAcctToDb 100%

rdc_db_WriteOnLineFlag 100%

rdc_DeIsolateProcess 100%

rdc_DeleteRDCFiles 100%

rdc_GenDataRcvSumReport 100%

rdc_GenLabel 100%

rdc_Init 80% 20%

rdc_IsolateProcess 100%

rdc_Main 100%

rdc_MainCapture 100%

rdc_PrintLabel 100%

rdc_ResetDevice 100%

rdc_RestageCptr 100%

rdc_ResumeProcess 100%

rdc_Save 100%

rdc_SetOnLineFlag 100%

rdc_ShutDownRDC 100%

rdc_StopSaveRestage 100%

rdc_SuspendProcess 100%

rdc_TermRestageSig 100%

rdc_TermSaveSig 100%

rdc_TestData 100%

rdc_TestDataTrans 100%

rdc_UpdateDb 100%

rdc_UpdRDCAcct 100%

rdc_WritetoAcctFile 100%
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Appendix C-5.  RDPS

B1 B2 B3

fs_align_frames_n_output 100%

fs_frame_sync 100%

fs_get_stats 100%

fs_initialize 100%

fs_match_fsp 100%

fs_match_fsp_slip 100%

fs_terminate 100%

rdp_BCHBuildMsnQuadTable 100%

rdp_BCHCorrectBitsMsn 100%

rdp_BCHCorrectBitsPtr 100%

rdp_BCHDecode 100%

rdp_BCHMsnCalcSyndromes 100%

rdp_BCHMsnChienSearch 100%

rdp_BCHMsnDecTree 100%

rdp_BCHMsnDivide 100%

rdp_BCHPtrCalcSyndromes 100%

rdp_BCHPtrChienSearch 100%

rdp_BCHPtrDecTree 100%

rdp_BCHPtrDivide 100%

rdp_BCHReduceToQuadMsn 100%

rdp_BCHReduceToQuadPtr 100%

rdp_BCHTransposeCadu 100%

rdp_CRCCheck 100%

rdp_CRCCheckSum 100%

rdp_CRCGenTable 100%

rdp_db_GetThresholds 100%

rdp_db_GetThresholds 100%

rdp_db_PutRDPAcctInfo 100%

rdp_Main 100%

rdp_MainExtractCADU 100%

rdp_MainFSync 100%

rdp_MainGenerateOutput 100%

rdp_MainInit 90% 10%

rdp_MainObtainData 100%

rdp_MainSetVCIDAnnotations 100%
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rdp_MainShutdown 90% 10%

B1 B2 B3

rdp_MainStoreFailedCADUs 100%

rdp_MainTranToShared 100%

rdp_MainValidateCADU 100%

rdp_RSCheck 100%
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Appendix C-6.  MFPS

B1 B2 B3

mfp_AlignBands 100%

mfp_CalL0rExtract 100%

mfp_CalWriteFile 100%

mfp_ChckSplitMnf 100%

mfp_compareEol 100%

mfp_CondenseDataGrp 100%

mfp_db_GetParms 100%

mfp_db_GetThres 100%

mfp_db_InsertSubIntv 100%

mfp_db_InsertSubQa 100%

mfp_db_UpdateSubIntv 100%

mfp_Deint 100%

mfp_ExtractMnf 100%

mfp_FillBand6 100%

mfp_FillMostBands 100%

mfp_FindMjfEol 100%

mfp_FindMjfSync 100%

mfp_L0RFilesGen 100%

mfp_Main 70% 30%

mfp_MainAdd2Set 100%

mfp_MainBandGen 100%

mfp_MainCheckTcFrames 100%

mfp_MainChkMissing 100%

mfp_MainChkSeq 100%

mfp_MainChkSeqMjf 100%

mfp_MainCleanup 60% 30% 10%

mfp_MainColVcduQA 100%

mfp_MainCompScanDir 100%

mfp_MainDetermineSub 100%

mfp_MainDetermineTimeRange 100%

mfp_MainEstimateTime 100%

mfp_MainExtractTime 100%

mfp_MainFillMissMjfs 100%

mfp_MainFindMjfStart 100%

mfp_MainGenSubIntv 100%
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mfp_MainGetAvInfo 100%

mfp_MainGroupTC 100%

B1 B2 B3

mfp_MainIdentifyMjfSet 100%

mfp_MainInit 60% 30% 10%

mfp_MainInitVcduSets 100%

mfp_MainMjfTime 100%

mfp_MainPcdExtract 100%

mfp_MainPcdStatusProc 100%

mfp_MainQACalcSub 100%

mfp_MainQASubGen 80% 20%

mfp_MainQAThrTest 100%

mfp_MainQAZeroData 100%

mfp_MainStatusExtract 100%

mfp_MainTCMnfSync 100%

mfp_MainValidateMjf 100%

mfp_MainValidateTime 100%

mfp_MainValVcidChg 100%

mfp_MainVerifySpacecraftId 100%

mfp_MscdL0rExtract 100%

mfp_MscdWriteFile 100%

mfp_VerifyMjf 100%
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Appendix C-7.  PCDS

B1 B2 B3

pcd_db_GetFirstWrsScene 100%

pcd_db_GetNextWrsScene 100%

pcd_db_GetPrevWrsScene 100%

pcd_db_GetValidParms 100%

pcd_db_GetValidSceneParms 100%

pcd_db_GetValidThres 100%

pcd_db_ReportSceneInfo 100%

pcd_db_StoreAcctInfo 100%

pcd_db_StoreBandsPresent 100%

pcd_LagrangeInt 100%

pcd_Main 80% 20%

pcd_MainAcceptMinorFrames 100%

pcd_MainAdjustTime 100%

pcd_MainAttitudeInt 100%

pcd_MainBuildCycle 100%

pcd_MainBuildMajorFrames 100%

pcd_MainBuildMinorFrames 100%

pcd_MainCheckDataPoints 100%

pcd_MainCleanUp 80% 20%

pcd_MainComputeHds 100%

pcd_MainComputeLat 100%

pcd_MainComputePosition 100%

pcd_MainConstructCycles 100%

pcd_MainCreatePcdFile 100%

pcd_MainDetermineMissingWords 100%

pcd_MainDetermineOrbitNum 100%

pcd_MainDeterminePcdWord 100%

pcd_MainDetermineScenes 100%

pcd_MainDetSceneDescription 100%

pcd_MainEphemerisInt 100%

pcd_MainEstimateCycleTime 100%

pcd_MainEstimateMissingCycles 100%

pcd_MainEtmToGci 100%

pcd_MainEvalMnfQuality 100%

pcd_MainExtractCycleInfo 100%
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pcd_MainExtractSceneParms 100%

pcd_MainExtractWords 100%

B1 B2 B3

pcd_MainFillMajorFrame 100%

pcd_MainFillMultiCycles 100%

pcd_MainFillPcdCycle 100%

pcd_MainFormatPcdCycle 100%

pcd_MainFormatWords 100%

pcd_MainInit 80% 20%

pcd_MainLocateSyncPatterns 100%

pcd_MainPerformMajorityVote 100%

pcd_MainReportScenes 100%

pcd_MainSunAzimuthElev 100%

pcd_MainSunPos 100%

pcd_MainUpdateSubIntv 100%

pcd_MainUpdateSubIntvStats 100%

pcd_MainVerifyCycle 100%

pcd_MainVerifyCycleTime 100%

pcd_MainWriteCycleToFile 100%
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Appendix C-8.  IDPS

B1 B2 B3

idp_ACCA 100%
idp_ACCAAssessScene 100%
idp_ACCAInit 100%
idp_ACCASceneCalc 100%
idp_ACCAShutdown 100%
idp_Band 100%
idp_BandAppend 100%
idp_BandClose 100%
idp_BandCreFiles 100%
idp_BandDetSubIntv 100%
idp_BandEndOfScene 100%
idp_BandEndPartial 100%
idp_BandFileDelete 100%
idp_BandFileWrite 100%
idp_BandFillFile 100%
idp_BandFindScanNum 100%
idp_BandFindScene 100%
idp_BandInit 100%
idp_BandReadMF 100%
idp_BandSceneTimes 100%
idp_BandStartPartial 100%
idp_BandStatusInfo 100%
idp_Browse 100%
idp_BrowseCreateFile 100%
idp_BrowseInit 100%
idp_BrowseSceneProc 100%
idp_BrowseShutdown 100%
idp_BrowseSubs 100%
idp_BrowseWave 100%
idp_ChildFindRecord 100%
idp_ChildInit 100%
idp_ChildShutdown 100%
idp_db_BandUpdate 100%
idp_db_GetFillValue 100%
idp_db_GetIDPParms 100%
idp_db_InsertScores 100%
idp_Main 100%
idp_MainInit 100%
idp_MainProcessChildSignal 100%
idp_MainShutdown 100%

Appendix C-9.  LDTS

B1 B2 B3

ldt_CheckTimeouts 100%
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ldt_CreateDAN 100%

ldt_db_AccDANXferState 100%

ldt_db_CreateDANInfo 100%

ldt_db_ExtrDANStruct 100%

ldt_db_GenftsReport 100%

ldt_db_GetContactFileNames 100%

ldt_db_GetIngestedFiles 100%

ldt_db_GetRetentionState 100%

ldt_db_GetServerInfo 100%

ldt_db_GetSubintv 100%

ldt_db_GetSuspDANs 100%

ldt_db_GetTimedOutDANs 100%

ldt_db_InsStateInfo 100%

ldt_db_SetLastXmitTime 100%

ldt_db_SetTimeout 100%

ldt_db_UpdRetentionState 100%

ldt_db_UpdSuspState 100%

ldt_db_verifyLongDDN 100%

ldt_db_verifyShortDDN 100%

ldt_DeleteFiles 100%

ldt_delRemoveFiles 100%

ldt_do_action 100%

ldt_GenFTS 100%

ldt_GenftsDiskUsage 100%

ldt_input_defaults 100%

ldt_RcvDaa 100%

ldt_RcvDDN 100%

ldt_RetainFiles 100%

ldt_RsndSuspDANs 100%

ldt_SendDAN 100%

ldt_sendDDA 100%

ldt_socket_response 100%

ldt_start_client_n_clock 100%

ldt_write_dan_info 100%
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Appendix C-10.  Analysis Tools

B1 B2 B3

Input File Dump (Sync Dump) 100%

Shared Memory Dump 100%

RDPS to MFPS Simulator 100%

MFPS to PCDS Simulator 100%

MFPS to IDPS Simulator 100%

Database Table Dump 100%

MSCD File Dump 100%

Calibration File Dump 100%

PCD File Dump 100%

Band File Dump 100%

Browse File Dump 100%

Metadata File Dump 100%

LP DAAC Simulator/DESIM 100%
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